
Proposed FoHP Butterfly/Bee Garden Program
Phase 1 Preparation

AUGUST (Reference Drawing Sheet. Garden Plants to be removed. Drawing no: FoHp - 27)
Weekend 14-15 Weekend 14-15 Weekend 21-22 Weekend 28-29 Weekend 28-29

· Remove all Aucuba japonica · Remove Prunus laurocerasus · Remove Prunus laurocerasus · Remove Prunus laurocerasus · Remove Prunus laurocerasus
and replant in appropriate areas and all roots and all roots and all roots and all roots
· Remove Symphoricarpus · Turn over, adjust soil levels and · Turn over, adjust soil levels and · Turn over, adjust soil levels and · Turn over, adjust soil levels and 
and replant in appropriate areas prepare entire area for future prepare entire area for future prepare entire area for future prepare entire area for future 
· Turn over and prepare all areas planting planting planting planting

SEPTEMBER (Reference Drawing Sheet. Garden Plants to be removed. Drawing no: FoHp - 27)
Weekend 4-5 Weekend 11-12 Weekend 18-19 Weekend 25-26

· Remove Leycestria · Lift and relocate roses into · Lift and relocate Viburnum spp. · Prune Parrotia persica lower 
and replant in appropriate areas appropriate areas · Lift and relocate Berberis spp. branches
· Remove Euonymus japonicus · Lift and relocate Sambucus nigra · Trim 2 Yew trees · Reshape all lawn edges
and replant in appropriate area into appropriate area · Trim and remove lower branches · Trim and general shaping of 

· Lift and relocate Philadelphus of Cherry tree remaining shrubs
into appropriate area · Trim Choiysa ternata · General clean-up of all exposed 

new planting areas

OCTOBER (Reference Drawing Sheet. Garden Plants to be removed. Drawing no: FoHp - 29)
Weekend 2-3 Weekend 9-10 Weekend 16-17 Weekend 23-24 Weekend 30-31

· Remove large Cupressus tree · Remove all roots, rocks, foreign · Compost, fertize and turn over all 
areas to receive planting

· Compost, fertize and turn over all 
areas to receive planting

· Redefine and set out new edging for 
the alignment of all proposed hoggin 
pathway systems                    · Apply 
fresh hoggin material and compact

local tree felling/arborists specialist?  material from all areas to receive 
· Remove Cupressus primary root planting 
structures · Turn over, level and prepare all
· Turn over, level and prepare area area for planting 
for planting 

NOVEMBER (Reference Drawing Sheet. Garden Plants to be removed. Drawing no: FoHp - 29)
Weekend 6-7 Weekend 13-14 Weekend 20-21 Weekend 27-28

· Redefine and set out new edging for 
the alignment of all proposed hoggin 
pathway systems                    · Apply 
fresh hoggin material and compact

· Place, and install proposed stepping 
stones path through garden

· Place, and install proposed stepping 
stones path through garden

· Compost, fertize and turn over all 
areas parallel to the hoggin pathway 
and between the stepping stones.  
Prepare areas and plant all bulbs for 
spring show.

Note:   The proposed Bee-Butterfly Garden program is aimed at getting all FOHP members involved and assisting in preparing the garden for spring/summer planting (Phase 2 
Planting)


